COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2011

ESTI MATE SUMVARY 17: 04: 49
CONTI D C15898 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 15898- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLOW 8/31/2012 FI XED COVPLETI ON DATI
US 550B - RI DGMY TO COLONA PA PERCENT TI ME: 10. 70 ORI G TIVE ALLOW 8/31/2012 FIXED COVPLETI ON DAT
PROJECT NO NH5502- 058
US 550B - RI DGMY TO COLONA PA
NAMVE OF RQAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 24/ 2011 DATE TI ME STARTED 08/ 15/2011
2273 RIVER ROAD DATE LET 06/ 16/ 2011 DATE WORK BEGAN 08/ 15/ 2011
DATE AWARDED 07/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/18/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,038, 267.90 PARTI Cl PATI NG $ 363, 534. 00 $ 283, 980. 50
AWARD PRQIECT AMT: $ 6,124, 495. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 5.17% TOTAL EARNI NGS 363, 534. 00 283, 980. 50
FUNDS AVAI LABLE: $  6,674,733.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 363, 534. 00 283, 980. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,926.02 -6,539. 41
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 354, 607. 98 277, 441.09
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 354, 607. 98 277, 441.09
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 277, 441. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15898- BI D ESTI MATE RUN 09/ 27/ 2011
PRQIECT: NH5502- 058 ESTI MATE NO 0002 17: 04: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 11. 000 5. 500
ACRE 0. 000 0. 00
1, 400. 00000 5.500 7,700. 00
0010 202-00001 Renoval of Structure 4.000 0. 000
EACH 4. 000 3, 200. 00
800. 00000 4. 000 3, 200. 00
0015 202- 00035 Renoval of Pipe 1, 309. 000 0. 000
LF 588. 000 8,232.00
14. 00000 588. 000 8,232.00
0020 202-00090 Renoval of Delineator 60. 000 30. 000
EACH 0. 000 0. 00
10. 00000 30. 000 300. 00
0025 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 025. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0030 202-00250 Renoval of Pavement Marking 9, 000. 000 0. 000
SF 2,483. 000 4, 966. 00
2. 00000 2,483. 000 4,966. 00
0035 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 202-01000 Renoval of Fence 15, 524. 000 0. 000
LF 0. 000 0. 00
0. 60000 0. 000 0. 00
0045 202-01130 Renoval of Guardrail Type 3 478. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0050 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0055 203- 00000 Uncl assi fied Excavation 27, 948. 000 0. 000
cY 7,283. 000 80, 113. 00

11. 00000 7,283.000 80, 113. 00



CONTI D C15898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 15898- BI D ESTI MATE RUN 09/ 27/ 2011
PRQIECT: NH5502- 058 ESTI MATE NO 0002 17: 04: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 80. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0065 203-01140 Rol l'ing 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01565 Hydraul i ¢ Excavat or 60. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 203-01597 Pot hol i ng 150. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 203-02330  Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0095 206- 00000 Structure Excavation 2,434.000 0. 000
CY 67. 000 871. 00
13. 00000 67. 000 871. 00
0100 206-00100 Structure Backfill (dass 1) 1, 760. 000 0. 000
cY 50. 000 2,150. 00
43. 00000 50. 000 2,150. 00
0105 206- 00520 Filter Material (O ass B) 180. 000 0. 000
CY 0. 000 0. 00
57. 00000 0. 000 0. 00
0110 207-00205 Topsoi | 3, 360. 000 0. 000
CY 0. 000 0. 00

14. 00000 0. 000 0. 00



CONTI D: C15898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO. 0002 17: 04: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207-00210 St ockpi | e Topsoi | 3, 360. 000 1, 680. 000
Cy 0. 000 0.00
6. 00000 1, 680. 000 10, 080. 00
0120 207- 00305 Wt | and Topsoi | 67. 000 0. 000
Cy 0. 000 0.00
40. 00000 0. 000 0.00
0125 207-00310 St ockpi | e Wetl and Topsoi | 67. 000 0. 000
Cy 0. 000 0.00
10. 00000 0. 000 0.00
0130 208- 00002 Erosion Log (12 Inch) 5, 600. 000 760. 000
LF 1, 120. 000 5, 600. 00
5. 00000 1, 880. 000 9, 400. 00
0135 208- 00011 Erosion Bal es (Wed Free) 400. 000 47.000
EACH 6. 000 102. 00
17. 00000 53. 000 901. 00
0140 208- 00020 Silt Fence 14, 000. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0.00
0145 208- 00030 Sedi ment Basin 2. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0150 208- 00045 Concrete Washout Structure 2. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0155 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0160 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 8. 000 720. 00
90. 00000 8. 000 720. 00
0165 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00



CONTI D C15898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 15898- BI D ESTI MATE RUN 09/ 27/ 2011
PRQIECT: NH5502- 058 ESTI MATE NO 0002 17: 04: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0175 208-00206 Erosi on Control Supervisor 180. 000 10. 000
DAY 10. 000 1, 100. 00
110. 00000 20. 000 2, 200. 00
0180 209- 00100 Wat er (Landscapi ng) 5. 000 0. 000
MGAL 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0185 210- 00011 Reset Mail box Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0195 210- 00013 Reset Mail box Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0200 210-00810 Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0205 212-00006 Seeding (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
580. 00000 0. 000 0.00
0210 212-00028 Seedi ng (Wetl ands) 2. 000 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0215 212-00032 Soi | Condi tioning 10. 000 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0220 213-00004 Mil ching (Weed Free Straw) 10. 000 0. 000
ACRE 0. 000 0. 00

750. 00000 0. 000 0. 00



CONTI D C15898 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 213-00061 Mil ch Tacki fier 1, 000. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00
0230 214-00350 Deci duous Shrub (5 Gallon Contai ner) 120. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 214-01010 Brush Layer Cutting 200. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0240 216- 00041 Soi | Retention Bl anket (Straw Coconut) 3, 410. 000 0. 000
SY 0. 000 0. 00
4. 20000 0. 000 0. 00
0245 304- 02005 Aggregate Base Course (C ass 2) 22, 109. 000 0. 000
CY 0. 000 0. 00
29. 00000 0. 000 0. 00
0250 304- 06007 Aggregate Base Course (Cl ass 6) 9, 566. 000 0. 000
CY 8. 000 280. 00
35. 00000 8. 000 280. 00
0255 304- 09000 Aggregate Base Course (Special) 626. 000 0. 000
CY 0. 000 0. 00
44. 00000 0. 000 0. 00
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 154. 000 0. 000
TON 15. 000 2,235.00
149. 00000 15. 000 2,235.00
0265 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 22, 556. 000 0. 000
TON 0. 000 0. 00
77.00000 0. 000 0. 00
0270 411-10255  Enulsified Asphalt (Sl ow Setting) 8, 397. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 420-00112 Geotextile (Drainage) (O ass 1) 978. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D C15898 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQIECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 503-00018 Drilled Caisson (18 Inch) 24.000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0285 506-00206 Riprap (6 Inch) 2, 258. 000 0. 000
CY 0. 000 0. 00
164. 00000 0. 000 0. 00
0290 506-00209 Riprap (9 Inch) 87.000 0. 000
CY 0. 000 0. 00
202. 00000 0. 000 0. 00
0295 506-01020 Geogrid Reinforcenment 3, 360. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0300 601-01000 Concrete O ass B 12. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0305 601-03000 Concrete O ass D 13. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0310 602-00000 Rei nforcing Steel 1, 683. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0315 602-00020 Rei nforcing Steel (Epoxy Coated) 251. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0320 603-10120 12 Inch Corrugated Steel Pipe 163. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0325 603-70703 7x3 Foot Concrete Box Cul vert (Precast) 172. 000 0. 000
LF 0. 000 0. 00
546. 00000 0. 000 0. 00
0330 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0. 00



CONTI D C15898 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 230. 00000 0. 000 0. 00
0340 606-00301 Quardrail Type 3 (6-3 Post Spacing) 4,351. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0345 606-01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
824. 00000 0. 000 0. 00
0350 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0. 00
0355 606- 02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0360 607-00005 End Post 4. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0365 607-00015 End Post (Special) 48. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0370 607-00020 Corner and Line Brace Post (Special) 57. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0375 607-01010 Fence Barbed Wre with Metal Posts (Special) 272. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0380 607-11350 Fence Deer 11, 115. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0385 607-11525 Fence (Plastic) 2, 000. 000 1, 060. 000
LF 720. 000 1, 800. 00
2.50000 1, 780. 000 4, 450. 00



CONTI D C15898 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 607-60001 Pedestrian Gate (Special) 11. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0395 607-60002 CGanme Ranp 7.000 . 000
EACH . 000 0. 00
7, 700. 00000 . 000 0. 00
0400 607-60266 16 Foot Gate Doubl e (Chain Link) 13. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0405 609-60011  Curb Type 6 (Section M 2, 743. 000 . 000
LF . 000 0. 00
16. 00000 . 000 0. 00
0410 611-00017 16 Foot Deer Cuard 8. 000 . 000
EACH . 000 0. 00
24, 000. 00000 . 000 0. 00
0415 611-00019 18 Foot Deer Cuard 2.000 . 000
EACH . 000 0. 00
25, 000. 00000 . 000 0. 00
0420 612-00001  Delineator (Type I) 140. 000 . 000
EACH . 000 0. 00
24. 00000 . 000 0. 00
0425 612-00002  Delineator (Type I1) 62. 000 . 000
EACH . 000 0. 00
24.00000 . 000 0. 00
0430 612-00003 Delineator (Type I11) 43. 000 . 000
EACH . 000 0. 00
24.00000 . 000 0. 00
0435 612-00270 Location Marker (Wility)(Flat Slat) 20. 000 . 000
EACH . 000 0. 00
70. 00000 . 000 0. 00
0440 613-00306 3 Inch Electrical Conduit (Bored) 227. 000 . 000
LF . 000 0. 00
62. 00000 . 000 0. 00



CONTI D: C15898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15898- BI D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 613-01300 3 Inch Electrical Conduit (Plastic) 4, 873. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0450 613-05151 Wldlife Detection System 2.000 0. 000
EACH 0. 000 0. 00
64, 000. 00000 0. 000 0. 00
0455 613-10010 Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0460 613-50150 Secondary Service Pedest al 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0465 614-00012 Sign Panel (Cass I1) 302. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0470 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 188. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0475 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0480 614-10128 Bl ankout Sign (Fiber Optic) 4.000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0485 614- 80385 Runble Strip 11, 230. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0. 00
0490 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0495 615- 00030 Enbanknent Protector Type 3 8. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00



CONTI D C15898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 15898- BI D ESTI MATE RUN 09/ 27/ 2011
PRQIECT: NH5502- 058 ESTI MATE NO 0002 17: 04: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 616- 00150 15 Inch Concrete Siphon Pipe 77.000 0. 000
LF 0. 000 0. 00
226. 00000 0. 000 0.00
0505 616- 00180 18 Inch Concrete Siphon Pipe 20. 000 0. 000
LF 0. 000 0. 00
281. 00000 0. 000 0.00
0510 624-24018 18 I nch Drainage Pipe (O ass 4) 531. 000 0. 000
LF 100. 000 6, 900. 00
69. 00000 100. 000 6, 900. 00
0515 624-24024 24 1 nch Drainage Pipe (O ass 4) 260. 000 0. 000
LF 86. 000 8, 256. 00
96. 00000 86. 000 8, 256. 00
0520 624- 24030 30 Inch Drainage Pipe (O ass 4) 338. 000 0. 000
LF 107. 000 15, 622. 00
146. 00000 107. 000 15, 622. 00
0525 624- 24036 36 Inch Drainage Pipe (dass 4) 749. 000 0. 000
LF 256. 000 42, 240. 00
165. 00000 256. 000 42, 240. 00
0530 624- 24042 42 Inch Drai nage Pipe (O ass 4) 134. 000 0. 000
LF 0. 000 0. 00
193. 00000 0. 000 0.00
0535 625- 00000 Construction Surveying 1. 000 0. 000
LS 0. 150 6, 300. 00
42, 000. 00000 0. 150 6, 300. 00
0540 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 250 66, 000. 00
264, 000. 00000 0. 250 66, 000. 00
0545 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 3,125. 00
12, 500. 00000 0. 250 3, 125. 00
0550 627-00005 Epoxy Pavenent Mar ki ng 168. 000 0. 000
GAL 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D C15898 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 627-00011 Pavenent Marking Paint (\Waterborne) 504. 000 0. 000
GAL 37.000 1, 480. 00
40. 00000 37.000 1, 480. 00
0560 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 620. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 512. 000 0. 000
|
) SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0570 630- 00000 Fl aggi ng 4, 500. 000 2.000
HOUR 258. 500 5,428.50
21. 00000 260. 500 5,470.50
0575 630- 00007 Traffic Control Inspection 72.000 9. 000
DAY 5. 000 550. 00
110. 00000 14. 000 1, 540. 00
0580 630-00012 Traffic Control Management 180. 000 3. 000
DAY 9. 000 5, 580. 00
620. 00000 12. 000 7,440. 00
0585 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 2.000 104. 00
52. 00000 2.000 104. 00
0590 630- 80342 Construction Traffic Sign (Panel Size B) 68. 000 5. 000
EACH 10. 500 651. 00
62. 00000 15. 500 961. 00
0595 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
72. 00000 0. 000 0. 00
0600 630- 80350 Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0605 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
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PCN: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQIECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 630- 80360 Drum Channel i zi ng Devi ce 100. 000 3. 000
EACH 9. 500 95. 00
10. 00000 12. 500 125. 00
0615 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 1. 000
EACH 1. 000 30. 00
30. 00000 2.000 60. 00
0620 630-80370 Concrete Barrier (Tenporary) 620. 000 0. 000
LF 150. 000 6, 600. 00
44. 00000 150. 000 6, 600. 00
0625 630- 80380 Traffic Cone 300. 000 15. 000
EACH 25. 000 150. 00
6. 00000 40. 000 240. 00
0630 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0635 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A Asphalt Pavenent |ncentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 112, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 144, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 15898- Bl D ESTI MATE RUN 09/ 27/ 2011
PRQJECT: NH5502- 058 ESTI MATE NO 0002 17:04: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0665 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700- 70034 FIA Uilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70082 F/ A Furnish & Install Electrical 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700- 70380 F/ A Erosi on Control 20, 000. 000 11, 772. 500
FA -11,772.500 -11,772.50
1. 00000 0. 000 0. 00
0710 208- 00300 Tenporary Berns - for Perineter Erosion Control 6, 925. 000 0. 000
LF 6, 925. 000 11, 772.50
1. 70000 6, 925. 000 11, 772.50
0715 630- 85006 I mpact Atten (Sand Fill) (Tenp) - For 50 MPH Array 2.000 0. 000
EACH 1. 000 2,400. 00
2,400. 00000 1. 000 2,400. 00
CAT 0200 CURRENT AMI  $ 6, 967,867.90 % 283,980.50 $ 329, 134. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
33, 300. 00000 0. 000 0. 00
0700 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 400. 00000 1. 000 34, 400. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

ESTI MATE RUN 09/ 27/ 2011

CAT 0400

PRQJIECT TOTAL CURRENT AMI $ 7,038,267.90$

CURRENT AMI  $

ESTI MATE NO. 0002 17: 04: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE

UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0705 620-00020  Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00

2, 700. 00000 0. 000 0. 00

70, 400. 00 $

0.00$ 34, 400. 00

283,980.50 % 363, 534. 00



